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 DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: STP00-0037-02(054) & BHF(00-0037-02(055) OFFICE: . Road Design
Clayton County DATE: May 28, 2009
P.1. Nos. 720815- & 720817-

FROM: Brent Story, State Road Design Engineer
TO: Genetha Rice-Singleton, Assistant Director of Preconstruction
SUBJECT: Revised Project Concept Report

Attached is the original copy of the Revised Concept Report for your further handling for approval in
accordance with the Plan Development Process (PDP)

The proposed changes to the approved concept are revisions to the typical section and the beginning
terminus. The typical section will be revised from a 4-lane wrban section with a 20 foot raised median width
to a 4-lane urban section with a 16 foot raised median width per Value Engineering Implementation. In
‘addition, the shoulder width for the typical section will change from 16 feet to 12 feet and sidewalks will be
eliminated on one side in selected areas per Vaiue Engineering Implementation.

The beginning terminus will also be revised from just North of Lake Harbin Road to the SR 42/Lake Harbin
Road Intersection, This will increase the project length by 0.2 miles; for a total project length of 3.4 miles,

 The revised concept as presented herein and submitted for approval is consistent with that which is included
in the Regional 'I‘ransportatlon Program (RTP) and/or the State Transportation Improvement Program

(8TIP).
DATE (g‘ Z% ZE;’E W
' : tat ransportatlon Planning Administrator

Distribution:

Ron Wishon, Pro_] ect Review Engincer

Glenn Bowman, State Environmental/Location Engmeer

Keith Golden, State Traffic Safety and Design Engineer

Angela T. Alexander, State Transportation Planning Administrator
Angela Whitworth, Financial Management Administrator

Rachel Brown, District 7 Engineer
Paul Liles, State Bridge Design Engineer
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'REVISED PROJECT CONCEPT REPORT

Need and Purpose: The purpose of this project is to improve the safety and operation of SR 42
in Clayton County arid also to connect the existing four lane section to the south with the existing
- four-lane section to the north. SR 42 in Clayton County is a major north-south route that runs
from 1-285 south to I-675 and the Henry County line. This project will establish a new vertical
alignment since the current sight distance appears to be an issue. This project will enhance
connectivity for both pedestrian and vehicular traffic from surrounding neighborhoods and the

* commercial districts along SR 42. This project will provide safety, additional mobility, and

- operational benefits as well as provide the public with a safer driving environment.

. Project location: Project STP00-0037-02(054) begins along SR 42 at mile marker 1.9, just north
of Lake Harbin Road and ends at mile marker 5.1, just south of the Anvil Block Road
intersection. Project BHF00-0037-02-(055) is located at SR 42 and Upton Creek. The entire

. project lies within unincorporated Clayton County. o

~ Description of the approved concept: Project STP00-0037-02(054) consists of the widening

and reconstruction of 3.2 miles of existing 2-lane rural section into a 4-lane urban section, The
project begins at mile marker 1.9, just north of Laké Harbin Road and ends at mile marker 5.1,
just south of the Anvil Block Road intersection. The entire project lies within unincorporated
Clayton County. Project BHF00-0037-02(0535) has been appropriated in the eventuality that a
bridge will be needed to replace the double 10 ft by 121t box culvert at Upton Creek. If the
hydraulic study determines that the culvert should remain then the culvert will be extended and
project BHF00-0037-02(055) will be deleted.

Project STP00-0037-02(054) is a gap project between two completed roadway projects — it will
link the existing 4-lane section to the south to the existing 4-lane section to the north.

' Improvements will not be made to the beginning and ending intersections, because these
intersections have already been upgraded under previous projects. Vertical sight distance is an
“issue for the existing road, so a new vertical alignment will be estabhshed Most of the existing

pavement will not be retained.

The project begms north of Lake Harbin Road with symmetrical widening until just beyond the
Rex Road intersection. SR 42 will be widened to the east side from this point until it reaches
" Upton Creek. At Upton Creek widening will continue on the west side of SR 42 until it reaches
Southaven road. At this point, symmetrical widening will continue to the end of the project. The
existing pavement may be retained from Southaven Road to the end of the project because the
vertical alignment appears to be acceptable.

All intersections with substandard skew angles wﬂl be corrected. Specifically, the 5 intersections
with substandard skews are: Rex Rd., Old Rex Morrow Rd., Forest Pkwy/ Ellenwood Rd., Farn
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Dr. and Old Tony Rd. In addition to realignment, the intersections at Rex Rd. and Forest Pkwy/
Ellenwood Rd. will require significant vertical alignment improvements in order to correct

~ intersection sight distance issues and improve driver expectancy.

All existing culverts will be extended. A Norfolk Southern Railway spur track bridge near Old
- Tony Road will be removed due to deﬁcwncxes Whether the bridge will be replaced is under
evaluation and study.

PDP Classification: Major_ X Minor,
Federal Oversight: Full Oversight ( ), Exempt( X ), Statc Funded( ), - orOther( )

. Functional Classification: Urban Minor Arterial |

U. 8. Rouie Number(s): 23 State Route Number(s):

" Traffic (AADT) as shown in the approved concei)t:
Current Year:_(2005) 15000 : Design Year: (2032) 24600

Proposed features to be revised:
1. Typical Sections including shoulder width reduction, median width reduction and
sidewalk reduction per Value Engineering implementation.
2. Beginning project terminus

Describe the revised feature(s) to be approved:
1. Typical Section
a. The typical section will be revised from a 4-lane urban section with a 20 ft
raised median width to a 4-lane urban section with a 16 ft raised median width
- per Value Engineering Implementation.
b. The shoulder width for the typical section will change from 16 feet to 12 feet
per Value Engineering Implementation.
¢. Sidewalks will be eliminated on one side in selected areas per Value
Engineering Implementation.
2. The beginning términus will be revised from just North of Lake Harbin Road to the
SR 42/Lake Harbin Road Intersection (mile marker 1.9), which will increase the
project length to 3.4 miles. (The correct mile marker for the ending terminus just
- south of the Anvil Bilock Road intersection is 5.3.)
3. The Norfolk Southern Railway spur track bridge near Old Tony Road WIII not be
replaced.
Proposed Maximum Grade Mainline 6%.
Proposed Maximum Grade Side Road 11%.

TN
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Programmed/Schedule: ' . _
PE.: 1992 R/W: Long Range Construction: Long Range

VE Study Required Yes (X) No{)
Date Held: 2/26-29/2008

Revised cost estimates:

" 1. Consiruction*: © o $25,342,000
2. Right-of-Way: $13,421,500
3. Utilities¥*; - $2,197,000

~* Costs contain 5% Engineering and Inspectlon and 3% Construction Conhngencws and Fuel
and Liquid AC Adjustments,

- %% Costs contain 30% contingency.

Is the project lecated in a Non-attainment area? X Yes No

The proposed project lies within the Region’s Air Quality Conformity Analysis and conforms to
the Atlanta Regional Commission’s Regional Transportation Plan (RTP) — Project Numbers CL-
012A and CL-012B. The logical termini and number of lanes in this Concept Report conform to

the ARC’s mode]

Recommendatmn: Recommend that the proposed revision fo the concept be approved for
implementation.

Attachments;
1. Sketch Map,
- 2. Cost Estimate,
3. Conforming plan’s network schematics, (Note: This attachment is required for non-
attainment areas only.), and
- 4. Typical Section .

Concur;

Approve: Ow m @573

Chief Engineer
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PROJECT No. STP00-0037-02(054), Clayton
SR 42 Widening and Reconstruction
. P.I. No. 720815-

FROM BrentA Story, P.E, State oad Desxgn Engineer
&

TO Ronald E. Wishon, Actmg Project Review Engmeer

SUBJECT REVISIONS T0 PROGRAMMED COSTS -

PROJECT MANAGER: Fletcher Miller

PROGRAMMED COST (TPro W/OUT INFLATION)
CONSTRUCTION' ~ $25,044,000
RIGHTOFWAY  $18,790,000

 UTILITIES

REVISED COST ESTIMATES
CONSTRUCTION*  $25,342,000
RIGHT OFWAY  $13421,500 . - &

UTILITIES™ - $ 2,197,000

OFFICE Road Design

DATE 4/6/2009.

MGMT LET DATE 1/15/2012.

" MGMT ROW.DATE 1/15/2010

LAST ESTIMATE UPDATE
DATE 03/26/2008
DATE 03/26/2008

DATE

* Costs coritain 5% Engmeermg and Inspecuon and 3% Construction Contmgenmes and Fuel and

Liquid AC Adjustments.

** Costs contain 30% contingency.

REASON FOR COST INCREASE . Annual Update includmg Fuel & Liquid AC Ad)ustments

Concept Revision.

Revised; Qctober 24, 2008



CONTINGENCY SUMMARY

Construction Cost Estimate:  $22,659,000
Engineering and Inspection: $ 1,133,000

Constructinn(:onﬁngency:' $ 680,000

‘Total Fuel Adjustment $ 528,000

Total Liquid AC Adjustment  § 342,000

Attachments

(Base Estimate)
(Base Estimate x 5 %)

{Base Estimate x 3 %)
Reconstruction with Added Capacity

(From étt'ached worksheet)‘

(From attached worksheet)

Construction Total: | $25,342,000
Utility Cost Estimate: $ 1,690,000
Utility Contingency: ~~ ~ § 507,000 30%
Ulity Total: $ 2197000 -7
REIMBURSABLE UTILITY COST-
Utility Owner Reimbursable Costs
Clayton Co. Water and Sewer Auth. $1,440,000
Georgia Power Transmission " $250,000

- c:Genetha Rice-Singleton, Assistant Director of Preconstruction

Angela Whitworth, Financial Management Administrator



Detail Estimate: Cost Estimate Report o ‘Page 1 of3

Estimate Report for file n220815 _020609_2009-02-06"

iSection Major Structures
Item Number| Quantity |Units Unit Price . Item Description Cost
500-3101 - 1150 CY - 248.21 ICLASS A CONCRETE . . 295369.90
500-3110 135 LF 38334 [ CONCRETE, TYPE P1, RETAINING |- 51750.90
500-3115 75 LF azso0 [oaS3h CONCRETE, TYPE P2, RETAINING © 35625.00
. 500-3120 140 LF 536.55 %:LSL-S A CONCRETE, TYPE P3, RETAINING 75117.00
500-3201 1114 cY 628.33_ ICLASS B CONCRETE, RETAINING WALL 699959.62
5111000 144687 LB 0.87_ BAR REINE STEEL - 125877.69
L Section Sub Total:$1,283,700.11

Isection Base & Paving , , _
Ttem Number| Quantity |Units| Unit Price | “Item Description Cost
310-1101 87241 N 17.85 GR AGGR BASE CRS, INCL MATL - 1557251.85 .
a1i2 T IRECYCLED ASPH CONC 12.5 MM SUPERPAVE, |
402-3113 2122 ™ 67.70 SF 1 OR 2, INCL BITUM MATL & H LIME 143659.40
a1 ; RECYCLED ASPH CONC 25 MM SUPERPAVE,
; 402-3121 10005 -f TN 60.11 o>t OR 2, INCL BITUM MATL & H LIME 601400.55
: ) ] RECYCLED ASPH CONC 19 MM SUPERPAVE,
402-3190 | 2830 ™ - 68,26 ot OR 2, INCL BITUM MATL & H LIME 193175.80
413-1000 3087 - | Gt 2.15 BITUM TACK COAT 6637.05
f 430-0216 |, 125291 sv 200 MR CONC PVMT, CL 1 CONC, 11 INCH 7768042.00
441-6222 45700 LF 15.89 CONC CURP & GUTTER, 8 INX 30N, TP 2 726173.00
441-6740 45700 LF 13.68 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 625176.00
" 446-1100 200 LF. 514 _ mpgyr i_i;{EINF FABRIC STRIPS, TP 2, 18 INCH 3598.00
‘ L Section Sub Total]$11,625,113.65

Saction Clearing & Grubbing e ) . . _
Item Number| Quantity |Units| Unit Price = Item Description Cost .-
201-1500 L s T000000.00 _[CLEARING & GRUBBING - STP-037-2(54) 1000000,00

' Section Sub Totai:$1,0(_)0,000.00

" [Section Grading & Earthwork

Ttem Number| Quantity | Units Unit Price : Ttem Description : Cost
205-0001 146079 " CY 2.91 UNCLASS EXCAVY 425063.70
‘ L " Section Sub Total: $425,063.70

Section Drainage

Ttem Number| Quantity |Units. Unit Price . Ttem Description . Cost
550-1181 22368 LF | .  50.60 GTORM DRAIN PIPE, 18 IN, H 10-13 — . 1131820.80
550-1241 8950 LF . 51.83 STORM DRAIN PIPE, 24 IN, H 10-15 463878.50
550-1300 8950 LF 59.55 STORM DRAIN PIPE, 30 TN, H 1-10 532972.50
550-1361 4500 LF 77.85 STORM DRAIN PIPE, 36 IN, H 10-15 350325.00
550-4224. 150 EA © 744,82 FLARED END SECTION 24 IN, STORM DRAIN 111723.00
576-1018 205 __LF "42.38 SLOPE DRAIN PIPE, 18 IN 8687.90
668-1100 300 - | EA 2541.90 TCH BASIN, GP 1 . 762570.00
668-2100 - 88 EA | - 245535 DROP INLET, GP &~ 216070.80
‘ Section Sub Total:$3,578,048.50

section Special Features

620-0100 ] 11420 LF 30.44  [TEMPORARY BARRIER, METHOD NO. 1 . 347624.80
£34-1200 150 EA ""59.08 -~ RIGHT OF WAY MARKERS - 14862.00

Section Sub Total: $362,486.80

| Wb Benmeat? Ant state on ne/MetailsRstimate/PrintBstimateReport. jsp S - 4/2/2009

Item Number| Quantity |Units| UnitPrice | Iterm Description — -}~ Cost - 1



Detail Estimate: Cost Estimate Report

section Traffic Signals

Page 2 of 3

Ttem Number| Quantity |Units| Unit Price Item Description Cost

647-1000 1 LS S00000.00  [TRAFFIC SIGNAL INSTALLATION (5) 500000.00
Section Sub Total:$500,000.00
. [section Concrete Work .

Ttem Number| Quantity |Units| Unit Price Item Description Cost "
441-0016 2850 SY 41.13 __ |DRIVEWAY CONCRETE, 6 IN TK 117220.50
441-0104 14278 SY. 32.82 CONC SIDEWALK, 4 IN 268603.96
441-0301 3 EA T1994.68 _ JCONC SPILLWAY, TP 1 11968.08
421-0303 9 " EA T1982.85  ICONC SPILLWAY, TP 3- 17845.65
441-0740 24024 SY 36.12 CONCRETE MEDIAN, 4 IN 867746.88
441-4020 1740 SY 42.93 ICONC VALLEY GUTTER, 6 IN 74698.20
441-5002 1370 LE 13.12 CONCRETE HEADER CURB, 6 IN, TP 2 17974.40
441-5003 _ 35 LF 18.74 [CONCRETE HEADER CURB, 8 IN, TP 3 §55.90
441-5004 430 LF 17.88 ONCRETE HEADER CURB, 10 IN, TP 4 7688.40

Sectlon sub Totak|$1,584,401.97

Section Signs & Striping ,

Ttem Number| Quantity |Units| Unit Price Ttem Descripiion Cost
636-1029 200 SF 14.67 ¥;GBHWAY SIGNS, TP 2 MATL, REFL SHEETING.| 5g34,00
636-1033 1085 oF '20.20 ¥§C—;HWAY SIGNS, TP 1 MATL, REFL SHEETING, 1917.00
636-1041 66 oF 46.28 $;GQHWAY SIGNS, TP 2 MATL, REFL SHEETING, 3054.48

 636-2070 2030 LF 9.14 GALV STEEL POSTS, TP 7 18554.20
636-2080 317 LF 1152 - |GALY STEEL POSTS, TP 8 3651.84
636-2090 o1 LF 9.43 IGALY GYEEL POSTS, TP 9 858.13

. y GROUND-MOUNTED BREAKAWAY SIGN, -
636-3010 13 EA 551.88 S UPPORT 7174.44
639-4004 19 EA 5829.96 ~_ ISTRAIN POLE, TP IV 110769,24
653-0120 112 EA 3.08 ;’HERMOPLAS‘T‘IC PYMT MARKING, ARROW, TP 8184.96
653-1501 56120 LF 0.47 LHHEIF}EOP”‘STIC SoriD TRAF STRIPE, 5 IN, 26376.40
" 653-1502 47101 LF 0.48 igs&;aﬁpmsnc SOLID TRAF STRIPE, 5 IN, 22608.48
653-1704 477 F 248 w:_fr:_lgopmsnc SOLID TRAF STRIPE, 24 IN; 1659.96
653-1804 4149 U L0 ‘.é&r;iegagopmmc SOLID TRAF STRIPE, 8 IN, 2053.30
653-3501 3333 GLF 0.33 E’*HESEOFLAS“C SKIP TRAF STRIPE, 5 1N, ' 1099.89
653-6004 9586 SY 2.77 THERMOPLASTIC TRAF STRIPING, WHITE 26553.22
653-6006 514 sY 2.69 THERMOPLASTIC TRAF STRIPING, YELLOW 1382.66
~ 654-1002 2000 EA 2.82 RAISED PVMT MARKERS TP 2 . 5640.00
o : - PREFORMED PLASTIC SOLID PYMT MKG, 5 IN, X
6571054 1575 LF 3.78. \WHITE, ‘TP PB _ 5953.50
oy PREFORMED PLASTIC SKIP PVMT MKG, 8 IN,
57-3085 1575 GLF 4.03 CONTRAST (RLACK-WHETE), TP PB 6347.25
) ‘ SREFORMED PLASTIC SOLID PYMT MKG, 5 IN, i
657-6054 1575 LE 3.77 VELLOW TP P 5937.75
Section Sub. Total: $287,710.70
' [Section Guardrail
Ttem Number| Quantity |Units Unit Price Ttem Descrlptlon Cost
“641-1100 1300 1 LF 51,56 GUARDRAIL, TP T 67028.00
641-1200 . " 500 LF 17.60 GUARDRAIL TP W - 3500.00
641-5001 20 EA 665.08 GUARDRAIL ANCHORAGE; TP-1 1330L.60
641-5012 70 EA 1862.72 GUARDRAIL ANCHORAGE, TP 12 37254.40
: ' Section Sub Total:|$126,384.00
httne/ftameat? dat smte._pa_.u.q!DetaﬂsEstnmate/I’nntEstlmateReport.Jsp

4/2/2009
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Section Traffic Control

Item: Number{ Quantity |Units| Unit Price Item Description Cost
150-1010 1 is - ©307356.00 [TRAFFIC CONTROL - STP-037-2(54) 530736.00

) Section Sub Total: $530,736.00

Section Erosion Control

Item Number| Quantity |Units| Unit Price Ttem Description Cost
163-0232 43 [ AC 385.22. _ [TEMPORARY GRASSING 16564.486
163-0240 1239 ™ 172.38 MULCH 213578.82
163-0300 15 EA 1734.88  ICONSTRUCTION EXIT 18523.20
, ' CONSTRUCT AND -REMOVE SILT CONTROL
163-0503 11 EA 451.42 GATE, TP-3 . 4965.62

- CONSTRUCT AND REMOVE TEMPORARY PIFE
163-0520 71 LF 1472 S OPE DRAIN 1045.12
. CONS TRUCT AND REMOVE BALED STRAW
163-0530 1875 LF 2.69 CROSTON GHECK 5043.75
163-0550 220 Ea 20602 ane roct AND REMOVE INLET SEDIMENT 45324.40
165-0010 1060 o 0.70 . er:LNTENANcE OF TEMPORARY SILT FENCE, 243,00
165-0030 6910 i 0.78 ?‘EPAI(I:\lTENANCE OF TEMPORARY SILT FENCE, - $380.80
165-0070 938 . LF .32 EQS%I-(ENANCE OF BALED STRAW EROSION 082,36
165-0087 11 EA 110.72 MAINTENANCE OF SILT CONTROL GATE, TP 3 1217.92
165-0101 15 EA 511.06 MAINTENANCE OF CONSTRUCTION EXTY 7665.90
] WATER QUALITY MONITORING AND -

167-1000 8 EA 597.96 e AMPLING 4783.68
167-3500 30 MO 655.95 WATER QUALITY INSPECTIONS 19678.50
171-0010 2120 LF 2.45 TEMPQRARY SILT FENCE, TYPE A 5194.00
171-0030 13820 LF- 3.46 FEMPORARY SILT FENCE, TYPEC 47517.20
603-2024 7360 sy 47.81 STN DUMPED RIF RAP, TP 1, 24 IN 351881.60
603-2181 1830 sY 36.79 STN DUMPED RIP RAP, TP 3,°18 IN 67325.70
603-7000 9190 SY 4.43 PLASTIC FILTER FABRIC. ' 40711.70
700-6910 86 AC 825.66 PERMANENT GRASSING 71006.76
700-7000 257 N 63.09 IAWGRICULTURAL LIME 16214.13
700-7010 214 GL 21.49 LIQUID LIME 4598.86
700-8000 86 N 384.56 FERTILIZER MIXED GRADE 33072.16
700-8100 4270 LB 2.30 . FERTILIZER NITROGEN CONTENT 0821,00
700-9300 33171 sy 3.58 SO0 118752.18
710-9000 8435 SY 4.66 PERMANENT SOIL REINFORCING MAT 39307.10
716-2000 137700 SY 0.96 EROSION CONTROL MATS, SLOPES 132192.00

' Section Sub Tota! $1 284,499.92
Section Field Engineers Office
Ttem Number| Quantity | Units} Unit Price - Item Description Cost
153-1300 -1 " EA 70578.50 TELD ENGINEERS OFFICE TP 3 - 70578.50
Sect:on sub Total‘ $70,578.50
Total Estimated Cost: $22,658,723.85
4/2/2009



P.1. Number

CLAYTON

720845~ County

Date 4/3f2009

Project Number STP00-0037-02(054)

Special Provision, Section 109-Measurement and Payment

FUEL PRICE ADJUSTMENT

(ENGLISH 125% MAX)

ROADWAY ITEMS

QUANTITY

Eﬁ(da&rati;)ns; ha;id as sbeCIﬁed by
Sections 205 (CUSIC YARD)}

146070.000

“Excavations paid as specified by
Sections 206 (CUBIC YARD)

GAB paid as specified by the ton under
Section 310 {TON})

- 87241.000

Hot Mix 'Asphélt paid as specified by the
ton under Sections 400 (TON)

Hot Mix Asphait paid as specified by the
ton under Seclions 402 (TON)

14957.000¢

PCC Pavement paid 25 épeciﬂe& by the
square yard under Section 430 {SY)

"125294.000

BRIDGE ITEMS Quantity

Unit Price

Bridge Excavation (CY)
Section 211

REMARKS

Class _.Conerete (CY)

- Section 500 .1190,00

248.21f

" Class ___Concrete {CY)

Section 500 1114.00

Class __Gonerefe (CY) ]
350.00

Section 500

Supersiry Con dlass___(CY)
Section S00

~ Superstru Con Class__(CY)
Section 500, -

Supeistry Con Class_(CY)
Secilon 500

“‘Concrete Handrail (LF)
Section 500

Concrete Banter (LF} Sectlon
‘ 500

. Culverts

Retaining_i\fall

Parapet Walls

Page 1 of 4




BRIDGE [TEMS

Quanfity

Stru. Steel Pian Quantity (LB)
Section $01. )

REMARKS

Stru Steel Flan Quantity (LB)
- Section 501

PSC Beams LA

Section 507

PSC Beams, (LF)
Section 507

PSC Beams [(H 9]
- Section 507

. Section 511

Stra Reinf Plan Quantity(Le) |-

Stru Reinf Plan Quantity(L B}
Section 511

Bar Relnf Steel (LB) Section

144657.00

511

520

Pilng__inch (LF)  Sectian|

Piting___inch (LF) Section
: 520

Eiﬂng___lnch {LF) Section
520

1Piling__inch (LF) . -Section

520

Piing___inch (LF)  Section
520

Piling___inch (LF) Section

520

Drilled Calsson,___ (L)
Section 524 .

briliad Caisson, .. (LF}
Section 524

Drilied Caisson,___ (LF)
Bectlon 524

Pile Encasement,___(LF)
Sqction 547

- Pile Encasement,___(LF).

Sectlon 547

Page 2 of 4




ASPHALT CEMENT PRICE ADJUSTMENT
" (BITUMINOUS TACK COAT 125% MAX)

APPLICABL E TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION, SECTION 413,807 ADJUSTMENTS
ASPHALT PRICE ADJUSTMENT FOR 81 TUMINOUS TACK CUAT

ENTER APL 374

L.LN. TYPE " TACK (GALLONS) .-

413-1000 | | . 3087

Tiwers. aot.na. gov/doingbusinessiiaterials/Pages/as hattcamentindex. aspx

ENTER APM -

TACK (TONS) _ ' | REMARKS
- 18.2590 .

mr=[ _ 13.2590_ |

T

400 { 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ENTER APL 374

_ ENTER APM

itk dot g govidoln susinessiMatedals/Pagesfasphaticementindex aspx

" L.LN. / Spec Number | MIX TYPE

HMA JWF AC% AC '~ REMARKS

402-3113 - 12.5 mm SP

2122 5.00 106.10

402-3190 19 mm SP

2830 5,00 141.50

402-3121 25 rm SP

10005 5.00 _ 500.25

5.00

5.00

) 5.00

5.00

5.00

Iy

5.00

5.00

5.00

5.00

© 5.00

5.00

TMT = 747.85

Page 3 of 4



APPLICABLE

ASPHALT CEMENT PRICE ADJUSTMENT FOR
BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

O CONTRACTS CONTAINING THE 413 'SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT FRICE ABJUSTAVIENT FOR BITUMINQUS TACK
GOAT . : : 7

craantindsx. us!

httn:i.fv\ré.'vv'.dct.da.ac\fidaimhusinessk‘*ﬂai&rtaIsf‘Pa esfasphalte

ENTER APL ' | ENTER APM

Use this side for Asphait Cement Only -

oo this side for Asphalt Emulsion Only
LLN. TYPE  [ASPHALT EMULSION (GALLONS)| - LLN. | TYPE . TACK (GALLONS)
T™MT = | ] TMT = i ' il
REMARKS: REMARKS:|
ADJUSTMENT SUMMARY
FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)
DIESEL PRICE ADJUSTMENT(S) : $359,992.20
'UNLEADED PRICE ADJUSTMENT($) $168,054.00
ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT 125%
MAX) _ : ' s : $5.950.63
' 400 7 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX $335.635.08
ASFHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT(Surface Treatment 125% MAX) .
REMARKS:
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climinary Rnght@fWay C@st,_Estimate

nght of Way Administrator
' B}" LaShone Alexander
" Date: March 94, 2009 : C z
Project: STP037-2{54)Clayten . UPDA‘I’ED _ o .5, Number: 720815
| Existing/Required R/W: VanesNanes ' : No, Parcels: 110
Project Termint » SR 42 Widening, from Lake Harbiix to FDI'F— (hilam ' .
. ’Pro;;eet Bescnpt;,om s}uz Widening Prijest.
Land: P R T
. - Res, RAW: 334,541 st@ 6551 - . “§ 217452
-Res. Esmt.\248 065 sf{@ 8. 65/5f @ses . - - 18,996:
Comny. RAN: $5,7575F@ 85508 =~ - : . 306,664
Comm. Esnt340;5T1sE @ § 5.50/s¢ @56%, : T 1408
Tudus: RIW: 1 67,270sf @) $3035F - T 566,828
Hidus. Esmt.: 121 3250 @B 203 @50% iga121  § 1405466
I provements sxgns,vfencmg, residences, busmessea, landscapmg
" piisc. site unp:wements ) . . 3,271,400
Relocation: Besidentigl (10} : ¥ 40@,99@ .
Commerciil {9) 225,9{?) . 625,000
-‘Bamage. Pmmuy 5y
Cost.to Cuies 69)
T T . § 110,000
' Met Cost . oo $ 5411866
Netﬂost : . $ 54118066
Sciledﬂlmgﬂﬁuﬂnueney 95 % S ,2,9?6,525
: Adml(:auntﬂast R : 51033.036
i R $ 1342’£4‘28




DEPARTMENT OF TRANSPORTATION
" STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE  STP-037-2(54), Clayton ' OFFICE Chambiee

P.l. No, 720815 .
. DATE March 19, 2009

FROM Rachel Brown
, District Engineer
TO " Fletcher C. Miller, P. E., Office of Road Désign Group Manager

ATTN Steven C, Boackholdt

SUBJECT PRELIMINARY UTILITY COST (ESTIMATE) A

As requested by your office, we are furnishing you with a Prefiminary Utility Cost estimates for each ufility

with facilities potentially located within the project limits.

NON-
FACILITY OWNER REIMBURSABLE REIMBURSABLE
AT&T/BellSouth. % 61,347.00
- Atianta Gas Light Co. ) $1,950,000.00
Comeast Comm. i $  40,000.00
Clayton Co, Water & Sewer Auth. ‘$ 1,440,000.00
Georgia Power Transmission $ 250,000.00
Georgia Power Distribution 5 0.00 '
College Park Power $ 0.00
City of College Park’ . $ - 000
- Totals : : $2,051,347.00 $1,690,000.00
30% Utilities Contingency. $ 507,000.00
_ Total Reimbursement Cost: : o $2,197,000.00

Xy

if you have any queétions, piease contabt]Yufbnda Pride-Foster at 770-986-1117.
Sincerely,

Rachel Brown
District Engineer

By: JonathanWalkér
~ District Ufilities Engineer

RBIWIypf

C:  Jeff Baker, State Utilities Engineer (Via Email)
Office of Financial Managerment
Emay Robinson, Area Engineer (Via Email)
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